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TO: Governor Harry D. Early 

FROM: Jim Olsen,.Jr., PE-Reclamation Project Manag^rn^ M 

SUBJ: EXECUTiyE SUMMARY-MAY/ 1992 PROJECT STATUS. REPORT 

During the month of May, 1992, the following items were 
addressed: 

I. OPERATIONS: Trucks & loaders continued moving pr9tQre 
piles J^-PS-25 & 25 into the Jackpile Pit for bac|cfill. ; The 
bench cuts on the Rio Moquino dump were completed' and' the 
shale cover was placed. The placement of topsoil' in this 
area will be done in June, 1992. Dozing of jP-WS-17^ 
continued. Reseeding of the South Paguate slope areas was 
nearing completion. 
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III. TECHNICAL/ENGINEERING ITEMS: Volume computations from 
the latest aerial survey were being done by TR Mann to 
compare to the LCC field surveys and should be done in June. 
Water sampling (both surface and monitor wells) was done by 
Assagai Laboratories and the analyses will be ready in the 
next several weeks. 

IV. OTHER ITEMS: No comments on the Long-Range Monitoring 
Plan have been received to-date. This Plan will be 
distributed along with the 4th Year Operating Plan for 
Council consideration in September, 1992. 

PC: Pueblo of Laguna Councilmen 
Bernard Kayate-Tribal Administrator 
Freda Wabnum-Laguna Agency, BIA 
Allen Sedik, BIA Project Engineer 
Lester K. Taylor-Pueblo Legal Counsel 
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